Site Name: Operational Period: U.S. EPA Ragion 6

Task Order 62 CES Environmental Date: 10-14-2014 | DAILY WORK ORDER
Branch:  Federal g:_‘gz::“’ Response mergency and Rapid Response Service

WORK AUTHORIZED: _

Continue to pump water on site from heavy rainfall on Monday. _

Continue development of profiles and disposal of sludge, liquids, and solids.
Continue procurement and preparations for sludge removal operzation and site set up.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: B ERRS Response Manager
Contract Number: EP — S6 - 07 -02 Gary Moore, USEPA "LeRoy | Cassmey CB&l Federal
Task Order 062 -Dete: 1.0.14‘2014 Time:1700 ! Date: 10.14.2014  Time: 1700
PERSONNEL ON-SITE: QTY Used  Unused [EQUIPMENT ON-SITE: Qry USED  Unused
Response Manager 1 1 Pick —up Truck 2 2
Foreman 1 1 Bobcat w.-'sweeper_ 0 0
Health and Safety Manager 1 1 Trash Pumps 2 2
Truck Driver Multiple Gas Monitor 1 1
Equipment Operator 0 0 Frac Tank 1 1
Laborer 2 2 4,000 PS| Pressure Washer 1 1
. 4 Man 12 Bottle Breathing Air 1 1
PERSONNEL OFF-SITE . Open Top Roll Off 1 1
Subcontract Manager 2 2 Vacuum Truck Air Mover 1 1
Health and Safety Manager 1 1 Crew Van 0 0
Transport and Disposal Coord 1 1 ' _ |
Field Cost Accountant '1 1 _

IWORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-5Pon5):
e

rew continued to move water from the Middle Pond to the North Pond. Crew repaired hoses. Crew repaired North
IAST berm and South AST berm. Crew placed adsorbent boom around water leaking from floor drain adjacent to the
South AST.

Subcontract Manager continued to work with Waste Connection and Vacuum Truck Rental on contracts, finalized
agreements with Carbonair for the vapor phase carbon adsorption unit, for the Vacuum Truck Air Mover.

Héalth and Safetj; Manager reviewed analytical data for the -hext four vacuum boxes. Checkéd constituents against
kpermeability charts. Checked on availability of Tychem BR suits. Engaged in long discussions on PPE with OSC and
Start. Updated SWSES management on discussions.

RM worked with Carbonair on delivery of the vapor phase carbon adsorption unit. Worked with vendor on supplying
crane to spot unit. Foreman worked with Carbonair on associate hoses to connect the vacuum truck air mover to the
unit.

RM held delivery of Carbon unit until the final determination was made to go with the 10,000 Ib unit at 1600. Carbonair
rescheduled delivery after rescheduling the crane service for Thursday Morning.

Lonestar Ecology LLC visited site to examine tanks and equipment. They picked up samples for the North AST
2.3,4,56,7,8,9,10 South AST 2.5, and 8.
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Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions. H&S)(Input for next DWO):
Continue to pump water from the Middle Pond and the South Pond. Start moving water from the South Pond to the
Middle pond. Pick up supplies for connection of the Vacuum Truck Air Mover to the Vapor Carbon Unit.

N

Continue with waste profiling and subcontracting of services. 0856297
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